Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood
Organisation
(customer contact | Estimated Expected
Parish Road Name (USRN) Description number) Start Date End Date Traffic Management

SEVERN TRENT WATER
* Short Comm Pipe Repair 25mm. LTD

Anstey BRADGATE ROAD (6500205) c _ : . . 9/14/2023 9/18/2023 Traffic Control (Give and Take)
ootway closure: Pedestrian walkway will be provided
(0800 783 4444)
SEVERN TRENT WATER
CROPSTON ROAD (6500469) Defect CLO - Remedial Rein by CLO LTD 9/20/2023 0/21/2023 Traffic Control (Two-Way

Signals)
(0800 783 4444)

Install external meter in boundary box at depth of under 1.5 fEB/ERN TRENT WATER

meters by Minimum dig with Permanent Reinstatement. 9/18/2023 9/20/2023 No Carriageway Incursion
Footway closure: Alternative route will be provided (0800 783 4444)

Replacing bus stop pole. LEICESTER CITY 9/19/2023 9/21/2023 No Carriageway Incursion
Footway closure: Alternative route will be provided COUNCIL

9/22/2023 9/25/2023 No Carriageway Incursion

LEICESTERSHIRE
GLADSTONE STREET (6500665) f::ﬁ:e replace exiting letter box gully with new pot, grate and  COUNTY COUNCIL 9/18/2023 9/18/2023 Traffic Control (Give and Take)

(0116 3052163)

Install external meter in boundary box at depth of under 1.5 EEE)/ERN TRENT WATER

GRETTON DRIVE (6504381) meters by Minimum dig with Permanent Reinstatement. 9/18/2023 9/20/2023 No Carriageway Incursion
Footway closure: Alternative route will be provided (0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Anstey

Barrow upon Soar

Birstall

Road Name (USRN)

LEICESTER ROAD (6500945)

STADON ROAD (6501594)

FOOTPATH 125 (6503221)

LOCKWOOD ROAD (6504110)

SILEBY ROAD (6501547)

ELMFIELD AVENUE (6500555)

GREENGATE LANE (6500706)

Description

Replacing bus stop pole

Charnwood

1 joint hole in tarmac footway and 3m trenching in tarmac

footway for new supply.

Footway closure: Alternative route will be provided

Construction of a new foul sewer and type 2 pumping - Footpath
required for the scheme in order to lay a new foul sewer to

connect to the new pump station

*install 4 x 32mm new water connectiuons from main in
carriageway to * customers boundary.

Construction of a new foul sewer and type 2 pumping station - It

is needed in order to lay a new foul water sewer

Short Comm pipe Install 25mm

* Short Comm Pipe Repair 25mm - LEAK

Organisation
(customer contact
number)

LEICESTER CITY
COUNCIL

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

9/27/2023

9/26/2023

9/20/2023

9/18/2023

9/20/2023

9/21/2023

9/15/2023

Expected
End Date

9/29/2023

10/2/2023

12/15/2023

9/21/2023

12/15/2023

9/25/2023

9/19/2023

Traffic Management

No Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion

Road Closure

Lane Closure

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Birstall

Road Name (USRN)

HALLAM FIELDS ROAD (6504086)

LOUGHBOROUGH ROAD (6500997)

LOUGHBOROUGH ROAD SERVICE
ROAD (6502811)

SIBSON ROAD (6501546)

WANLIP AVENUE (6501795)

Description

Bbox Renew 25mm add Meter.

Charnwood

Footway closure: Alternative route will be provided

* Boundary box Renew 25mm

Replacing bus stop pole.

Footway closure: Alternative route will be provided

Traffic management for installation of three bus shelters on

Loughborough Road, Birstall

Replacing bus stop pole.

Footway closure: Pedestrian walkway will be provided

Please arrange for 2 gullies to be cleansed and jetted opposite
and outside Fair-Way lettings Sibson Road service road Birstall.

Please use friendly no waiting cones for parking bay.

Install external meter in boundary box at depth of under 1.5
meters by Minimum dig with Permanent Reinstatement.
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

SEVERN TRENT WATER

LTD

(0800 783 4444)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTER CITY
COUNCIL

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTER CITY
COUNCIL

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

Estimated
Start Date

9/15/2023

9/25/2023

9/27/2023

9/25/2023

9/27/2023

9/20/2023

9/18/2023

Expected
End Date

9/19/2023

9/27/2023

9/29/2023

9/29/2023

9/29/2023

9/20/2023

9/20/2023

Traffic Management

No Carriageway Incursion

Lane Closure

No Carriageway Incursion

Lane Closure

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Burton on the Wolds

Cossington

Cotes

East Goscote

Road Name (USRN)

MELTON ROAD (6501102)

NARROW LANE (6501172)

FOOTPATH I63A (6503284)

MAIN STREET (6501042)

LOUGHBOROUGH ROAD (6502481)

BROOME AVENUE (6500270)

SQUIRRELS CORNER (6501593)

Charnwood

Description

VISUAL INSPECTION - LIFT VALVES MAKE SURE
COMPLIANT

Urgent - Sign and Guard Generator - No Excavation

Road Space Application. Footpath Closure. Works on Tow path
due to the growth of large trees the roots have expanded and
have to crack and lifted the tarmac surface causing tripping
hazards - Safety issues.

Skip - Licence- 924269

* Boundary box Renew 25mm.
Footway closure: Pedestrian walkway will be provided

* Bbox Renew 25mm add Meter.
Footway closure: Pedestrian walkway will be provided

Skip - Licence- 924060

Organisation

(customer contact

number)

CADENT GAS LIMITED

(0800 389 8000)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER

LTD

(0800 783 4444)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/18/2023

9/5/2023

9/18/2023

9/18/2023

9/20/2023

9/22/2023

9/16/2023

Expected
End Date

9/18/2023

9/18/2023

9/29/2023

9/24/2023

9/21/2023

9/26/2023

9/22/2023

Traffic Management

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Hathern

Loughborough

Road Name (USRN)

LOUGHBOROUGH ROAD (6500996)

SWALLOW WALK (6501628)

ZOUCH ROAD (6502779)

ABBERTON WAY (6500001)

ALAN MOSS ROAD (6500007)

ALFRED STREET (6500020)

Description

Traffic Signal Renewal works

Install external meter in boundary box at depth of under 1.5
meters by Minimum dig with Permanent Reinstatement.
Footway closure: Alternative route will be provided

16m2 cw - Please patch deterioration 2m x 8m along centreline
down to Bridge structure and remove membrane if damaged.

(CWAY Deterioration)

Safety barriers to be placed within the footways over the bridge.
Pedestrian routes are available over the bridge.

Excavate & install duct for FTTP project & CAB installation
approx 500m. 2 CW crossings, CW crossing on Foxcote Drive &
OS No.1 Abberton Way are for plotting purposes only.

Footway closure: Alternative route will be provided

Carriageway Resurfacing Scheme

Scaffolding - Licence- 923622

Charnwood

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/18/2023

9/18/2023

9/19/2023

8/8/2022

9/18/2023

9/25/2023

9/13/2023

Expected
End Date

9/26/2023

9/20/2023

9/19/2023

2/9/2024

9/29/2023

11/4/2023

10/10/2023

Traffic Management

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Road Closure

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Road Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

ASHBY ROAD (6500054)

ATHERSTONE ROAD (6500067)

BARDEN CLOSE (6500096)

BAXTER GATE (6500123)

Charnwood

Description

Carriageway Resurfacing Scheme

Excavate & install duct for FTTP project approx 355m. CW
crossing on Old Ashby Road is for plotting purposes only.
Footway closure: Pedestrian walkway will be provided

FM Conway to carry out routine gully emptying and jetting using
their own TM.

Rectify defect - various.
Footway closure: Pedestrian walkway will be provided

Short Comm Pipe Renew 15mm.
Footway closure: Alternative route will be provided

Excavate & install duct for FTTP project approx 150m. No CW
crossing will be undertaken on this permit.
Footway closure: Pedestrian walkway will be provided

Scaffolding - Licence- 922560

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/25/2023

9/18/2023

9/18/2023

9/18/2023

9/22/2023

9/18/2023

9/7/2023

Expected
End Date

11/4/2023

9/29/2023

9/22/2023

9/20/2023

9/26/2023

9/22/2023

9/20/2023

Traffic Management

Road Closure

Lane Closure

Lane Closure

Traffic Control (Stop/Go Boards)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

BEDFORD SQUARE (6502405)

BELMONT WAY (6500151)

BELTON ROAD (6500152)

BLITHFIELD AVENUE (6500190)

BOYLE DRIVE (6504309)

BROWNS LANE (6500279)

Charnwood

Description

Repare to pipe of blocked gully
Works to take 2 days only

Excavate & install duct for FTTP project, approx 105m. 1 CW
crossing.
Footway closure: Alternative route will be provided

Install external meter in boundary box at depth of under 1.5
meters by Minimum dig with Permanent Reinstatement.
Footway closure: Alternative route will be provided

Install gas pressure monitoring post to maintain gas network
pressures to avoid loss of gas supplies to many properties.
Footway closure: Alternative route will be provided

Excavate & install duct for FTTP project & CAB installation,
approx 225m. 1 CW crossing.
Footway closure: Alternative route will be provided

Bbox Install 25mm and Meter

Excavate & install duct for FTTP project approx 300m, 1 CW
crossing.
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

Estimated
Start Date

8/29/2023

9/20/2023

9/20/2023

9/27/2023

9/6/2023

9/19/2023

9/25/2023

Expected
End Date

9/19/2023

9/26/2023

9/22/2023

9/29/2023

9/19/2023

9/21/2023

10/6/2023

Traffic Management

Some Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

BURDER STREET (6500287)

BURTON WALKS (6500293)

BUTTERLEY DRIVE (6500295)

CHAPMAN STREET (6500338)

CLOWBRIDGE DRIVE (65004 16)

CRADOCK STREET (6500460)

CROPSTON AVENUE (6500468)

Charnwood

Description

Skip - Licence- 924110

1m2 & ironworks - Gulley has collapsed, please reset the gully
and level 1x1. (CWAY Iron work)

Excavate & install duct for FTTP project & CAB installation
approx 360m. 2 CW crossings.
Footway closure: Alternative route will be provided

Footway closure for building work

Excavate & install duct for FTTP project, approx 240m, 2 CW
crossings. CW crossing on Blithfield Avenue and OS No.5 are
for plotting purposes only.

Footway closure: Alternative route will be provided

Footway closure for building work

Excavate & install duct for FTTP projet approx 35m, 1 CW
crossing.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

Estimated
Start Date

9/18/2023

9/20/2023

9/22/2023

4/4/2023

9/5/2023

4/4/2023

9/23/2023

Expected
End Date

9/24/2023

9/20/2023

10/5/2023

11/1/2023

9/18/2023

11/1/2023

9/24/2023

Traffic Management

Some Carriageway Incursion

Lane Closure

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

DE LISLE COURT (6500498)

DERBY ROAD (6500508)

EPINAL WAY (6500561)

Charnwood

Description

Excavate & install duct for FTTP project & CAB installation,
approx 15m. 1 CW crossing.
Footway closure: Pedestrian walkway will be provided

4.5m2 cw - Please inlay 3x patches 2x1, 1x1, 1,5x1. Thank you
(CWAY Potholes)

* Hydrant Renew

Future carriageway resurfacing scheme

Carriageway Resurfacing Scheme

Excavate & install duct for FTTP project & CAB installation,
approx 190m..
Footway closure: Pedestrian walkway will be provided

Excavate & install duct for FTTP project, approx 165m.
Footway closure: Pedestrian walkway will be provided

Organisation
(customer contact
number)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

CITYFIBRE

Estimated
Start Date

9/25/2023

9/22/2023

9/27/2023

9/18/2023

9/25/2023

9/13/2023

9/21/2023

Expected
End Date

9/27/2023

9/22/2023

9/29/2023

9/25/2023

11/4/2023

9/23/2023

9/27/2023

Traffic Management

Traffic Control (Give and Take)

Road Closure

Lane Closure

Lane Closure

Road Closure

Lane Closure

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood
Organisation
(customer contact | Estimated Expected
Parish Road Name (USRN) Description i ) number) Start Date End Date Traffic Management

Loughborough EPINAL WAY (6500561)

Excavate & install duct for FTTP project, approx 665m. 1 CW
crossing. CW crossing on University Road is for plotting
purposes only.

Footway closure: Alternative route will be provided

CITYFIBRE 9/20/2023 10/3/2023 Traffic Control (Stop/Go Boards)

Excavate & install duct for FTTP project approx 10m, 1 CW
FACTORY STREET (6500569) crossing. CITYFIBRE 9/18/2023 9/20/2023 Road Closure
Footway closure: Alternative route will be provided

FOOTPATH FROM LADYBOWER ROAD

TO RIVINGTO (6504693) Excavate & install duct for FTTP project, approx 25m CITYFIBRE 9/18/2023 9/20/2023 No Carriageway Incursion
FOOTPATH FROM RAVENSTHORPE ’ ) . .

DRIVE TO LEIG (6504223) Excavate & install duct for FTTP project, approx 75m CITYFIBRE 9/15/2023 9/19/2023 No Carriageway Incursion
FOOTPATH FROM ROUNDHILL WAY TO| & - a6 & install duct for FTTP project approx 105m CITYFIBRE 9/15/2023 9/21/2023 No Carriageway Incursion

RAVENSTHO (6504225)

SEVERN TRENT WATER
* RM repair < 225mm off hwy < 1.5m dep * urgent RM repair * | LTD

FOOTPATH K105 (6503609) L 9/6/2023 9/19/2023 Some Carriageway Incursion
workign in both verge and footway
(0800 783 4444)
SEVERN TRENT WATER
FOREST ROAD (6500613) FC - DLO - REPAIR/REPLACE DEFECTIVE MANHOLE | LTD 9/24/2023 9/24/2023 Road Closure

FRAME AND COVER
(0800 783 4444)



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
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Parish Road Name (USRN)
Loughborough FOREST ROAD (6500613)

FOXCOTE DRIVE (6500629)

FREDERICK STREET (6500633)

FREEHOLD STREET (6500636)

GARENDON ROAD (6500652)

Description

Excavate & install duct for FTTP project & CAB installation,

approx 340m. 1 CW crossing.

Footway closure: Pedestrian walkway will be provided

Overlay & CAB installation, approx 355m. CW crossings are for

plotting purposes only.

Footway closure: Alternative route will be provided

Excavate & install duct for FTTP project & CAB installation
approx 280m. 2 CW crossings. CW crossing onto Abberton Way

is for plotting purposes only.

Footway closure: Alternative route will be provided

Scaffolding - Licence- 923115

Scaffolding - Licence- 911111

Carriageway resurfacing scheme

Excavate & install duct for FTTP project, approx 410m. 1 CW
crossing. CW crossing on John Phillips Close is for plotting

purposes only.

Footway closure: Alternative route will be provided

Charnwood

Organisation
(customer contact
number)

CITYFIBRE

CITYFIBRE

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

Estimated
Start Date

9/11/2023

9/15/2023

9/22/2023

9/6/2023

8/28/2023

9/25/2023

9/19/2023

Expected
End Date

9/22/2023

9/28/2023

10/5/2023

9/19/2023

9/24/2023

11/4/2023

10/2/2023

Traffic Management

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
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Parish
Loughborough

Road Name (USRN)

GRASSHOLME DRIVE (6500697)

HERMITAGE ROAD (6500779)

HOLT DRIVE (6500817)

HOSPITAL WAY (6500827)

HOWDEN CLOSE (6500831)

HOWE ROAD (6500833)

HURSTWOOD ROAD (6500846)

Description

Excavate & install duct for FTTP project & CAB installation,

approx 725m. 4 CW crossings..

Footway closure: Alternative route will be provided

Excavate & install duct for FTTP project, approx 365m, 1 CW

crossing.

Footway closure: Alternative route will be provided

24.75m2 Footway surface deterioration. Please patch as follows

outside:

104 =2.5m x 2.5m
100 =2m x 2m

98 = 2m x 2m

90 = 3m x 2m

86 = 3m x 1.5m (FWAY Deterioration)

Carriageway Resurfacing Scheme

Excavate & install duct for FTTP project, approx 130m. 1 CW

crossing.

Footway closure: Alternative route will be provided

Excavate & install duct for FTTP project approx 10m, 1 CW

crossing.

Footway closure: Alternative route will be provided

Excavate & install duct for FTTP project approx 85m, 1 CW
crossing. CW crossing on Ladybower Road is for plotting

purposes only.

Footway closure: Alternative route will be provided

Charnwood

Organisation
(customer contact
number)

CITYFIBRE

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

CITYFIBRE

CITYFIBRE

Estimated
Start Date

9/11/2023

9/5/2023

9/21/2023

9/25/2023

9/14/2023

9/14/2023

9/19/2023

Expected
End Date

9/22/2023

9/18/2023

9/21/2023

11/4/2023

9/20/2023

9/18/2023

9/21/2023

Traffic Management

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Road Closure

Traffic Control (Give and Take)

Road Closure

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
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Parish
Loughborough

Road Name (USRN)

KNIPTON DRIVE (6500911)

LADYBOWER ROAD (6500916)

LANESHAW AVENUE (6500923)

LEICESTER ROAD (6500943)

LEIGHTON AVENUE (6500951)

LEOPOLD STREET (6500954)

LILLESHALL WAY (6502431)

Charnwood

Description

Excavate & install duct for FTTP project & CAB installation
approx 325m.
Footway closure: Alternative route will be provided

Excavate & install duct for for FTTP project approx 120m. 2 CW
crossings. CW crossing OS No.19 is for plotting purposes only.

Footway closure: Alternative route will be provided

Excavate & install duct for FTTP project approx 140m.
Footway closure: Alternative route will be provided

Boundary box Renew 25mm.
Footway closure: Pedestrian walkway will be provided

Excavate & install duct for FTTP project, approx 185m.
Footway closure: Alternative route will be provided

1 joint hole in modular footway for link box
replacement/installation - with excavation.
Footway closure: Alternative route will be provided

Install external meter in boundary box at depth of under 1.5
meters by Minimum dig with Permanent Reinstatement.
Footway closure: Alternative route will be provided

Organisation
(customer contact
number)

CITYFIBRE

CITYFIBRE

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

9/20/2023

9/12/2023

9/18/2023

9/24/2023

9/13/2023

9/18/2023

9/18/2023

Expected
End Date

10/3/2023

9/18/2023

9/22/2023

9/24/2023

9/19/2023

9/25/2023

9/20/2023

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Contra-Flow

Traffic Control (Give and Take)

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

MARKET PLACE (6501067)

MIDDLE AVENUE (6501116)

MILL LANE (6501123)

MOAT ROAD (6501136)

MOIRA STREET (6501138)

NANPANTAN ROAD (6501170)

NANPANTAN ROAD SERVICE ROAD

(6503827)

Description

Scaffolding - Licence- 903492

Skip - Licence- 922979

Excavate & install duct for FTTP project & CAB installation,

appprox 40m. 1 CW crossing.

Charnwood

Footway closure: Alternative route will be provided

Excavate in footway to locate / install tee for customer

connection

Install feeder pillar as not completed at last visit and reinstate
the interim reinstatement to permanent that was completed

during the last visit.

Excavate & install duct for FTTP project & CAB installation,
approx 790m. 5 CW crossings. CW crossings on Brook Lane,
Thirlmere Drive & Watermead Lane are all for plotting purposes

only.

Footway closure: Alternative route will be provided

Excavate & install duct for FTTP project, approx 250m, 1 CW

crossing

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

VIRGIN MEDIA

(0345 454 1111)

LAST MILE ELECTRICITY,

LIMITED

CITYFIBRE

CITYFIBRE

Estimated
Start Date

9/13/2023

9/12/2023

9/15/2023

9/18/2023

9/21/2023

9/26/2023

9/25/2023

Expected
End Date

10/10/2023

9/18/2023

9/19/2023

9/20/2023

9/22/2023

10/9/2023

10/6/2023

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

NASEBY DRIVE (6501173)

NEW ASHBY ROAD (6501183)

OLD ASHBY ROAD (6501239)

OLIVER ROAD (6501245)

PAGET STREET (6501275)

PARK ROAD (6501285)

Description

Excavate & install duct for FTTP project & CAB installation,

approx 350m. 4 CW crossings.

Charnwood

Footway closure: Alternative route will be provided

Excavate & install duct for FTTP project, approx 40m.
Footway closure: Pedestrian walkway will be provided

Excavate & install duct for FTTP project & CAB installation,
approx 470m. 1 CW crossing. CW crossings on Pitsford Drive,
Naseby Drive, Cropston Avenue, SO No.2-4 Val Wilson court &

Ravensthorpe Drive are all for plotting purposes only.
Footway closure: Alternative route will be provided

Excavate & install duct for FTTP project, approx 280m. CW

crossing on Hermitage Road is for plotting purposes only.
Footway closure: Alternative route will be provided

Scaffolding - Licence- 924010

Skip - Licence- 923402

Excavate in footway to clear blocked tee for customer

connection

Organisation
(customer contact
number)

CITYFIBRE

CITYFIBRE

CITYFIBRE

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

VIRGIN MEDIA

(0345 454 1111)

Estimated
Start Date

9/18/2023

9/18/2023

9/20/2023

9/14/2023

9/15/2023

9/15/2023

9/18/2023

Expected
End Date

9/29/2023

9/20/2023

10/3/2023

9/25/2023

10/12/2023

9/21/2023

9/20/2023

Traffic Management

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

PARKLANDS DRIVE (6501297)

PINFOLD GATE (6501329)

PITSFORD DRIVE (6501333)

RAVENSTHORPE DRIVE (6501392)

REDMIRES CLOSE (6501408)

REGENT STREET (6501411)

Charnwood

Description

*Sh Comm & BB Inst Renew 25MM MDPE

Scaffolding - Licence- 923054

Excavate & instal duct for FTTP project & CAB installation
approx 815m. 7 CW crossings. CW crossing on Naseby Drive &
Abberton Way are for plotting purposes only.

Footway closure: Alternative route will be provided

Excavate & install duct for FTTP project, approx 500m. 4 CW

crossings. CW crossing OS No.37, on Grassholme Drive, OS
No.15 & on Leighton Avenue are all for plotting purposes only.
Footway closure: Alternative route will be provided

Excavate & install duct for FTTP project approx 125m.
Footway closure: Alternative route will be provided

Overlay - approx 145m. CW crossing on Oxford Street, Speeds
Pingle & SO No.1 Speeds Pingle are for plotting purposes only.
Footway closure: Alternative route will be provided

Redig out patch to correct depression which appears to making
the lid look high

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

CITYFIBRE

CITYFIBRE

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

Estimated
Start Date

9/19/2023

9/6/2023

9/18/2023

9/20/2023

9/15/2023

9/26/2023

9/18/2023

Expected
End Date

9/21/2023

9/19/2023

9/29/2023

10/3/2023

9/21/2023

10/2/2023

9/18/2023

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

RIVINGTON DRIVE (6501430)

ROUNDABOUT AT THE JUNCTION OF
EPINAL WAY (6503828)

ROUNDABOUT AT THE JUNCTION OF
EPINAL WAY (6503829)

ROUNDABOUT AT THE JUNCTION OF
EPINAL WAY (6503830)

ROUNDHILL WAY (6501451)

RUDYARD CLOSE (6501458)

SELBOURNE STREET (6501522)

Charnwood

Description

Excavate & install duct for FTTP project & CAB installation,

approx 2858m. 2 CW crossings. CW crossing on Rudyard Close

and onto Hurstwood Road are for plotting purposes only.
Footway closure: Alternative route will be provided

Carriageway resurfacing scheme

Carriageway resurfacing Scheme

Please replace 12x 600mm Beanie Blocks on the roundabout
and patch carriageway 8m2.

Excavate & install duct for FTTP project & CAB installation,
approx 295m. 3 CW crossings. CW crossing OS No.16 is for
plotting purposes only.

Footway closure: Alternative route will be provided

Excavate & install duct for FTTP project, approx 75m. 1 CW
crossing.
Footway closure: Alternative route will be provided

Excavate & install duct for FTTP project, approx 85m. CW
crossing OS No.32 is for plotting purposes only.
Footway closure: Alternative route will be provided

Organisation

(customer contact

number)

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

CITYFIBRE

CITYFIBRE

Estimated
Start Date

9/14/2023

9/25/2023

9/25/2023

9/21/2023

9/15/2023

9/20/2023

9/20/2023

Expected
End Date

9/27/2023

11/4/2023

11/4/2023

9/21/2023

9/28/2023

9/22/2023

9/22/2023

Traffic Management

Traffic Control (Multi-Way
Signals)

Road Closure

Road Closure

Road Closure

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Road Name (USRN)

SHARPLEY ROAD (6501529)

SHELTHORPE AVENUE (6501534)

SILVERTON ROAD (6501552)

SNELLS NOOK LANE (6501558)

SOUTHFIELD ROAD (6501572)

STORER ROAD (6501618)

WARDS END (6501800)

Charnwood

Description

Excavate & install duct for FTTP project & CAB installation
approx 235m. 1 CW crossing.
Footway closure: Alternative route will be provided

Overlay - approx 310m. 5 CW crossings. CW crossing on
Woodthorpe Road is for plotting purposes only.
Footway closure: Alternative route will be provided

* Short Comm pipe Renew 25mm.
Footway closure: Alternative route will be provided

Overlay - approx 65m. 1 CW crossing.
Footway closure: Alternative route will be provided

Excavate & install duct for FTTP project, approx 280m. 1 CW
crossing. CW crossing on Packhorse Lane, access road to
Coach House Court & private road from Southfied Road to Gvn
offices & police station are for plotting purposes only.

Footway closure: Pedestrian walkway will be provided

Excavate & install duct for FTTP project, approx 120m. CW
crossing on Paget Street is for plotting purposes only.
Footway closure: Alternative route will be provided

7m2 cw - Please inlay patches measuring 3x2 and 1x1 leftover
from 616735.

Organisation
(customer contact
number)

CITYFIBRE

CITYFIBRE

SEVERN TRENT WATER
LTD

(0800 783 4444)

CITYFIBRE

CITYFIBRE

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/15/2023

9/15/2023

9/18/2023

9/24/2023

9/21/2023

9/20/2023

9/20/2023

Expected
End Date

9/28/2023

9/28/2023

9/20/2023

9/26/2023

10/4/2023

9/22/2023

9/20/2023

Traffic Management

Traffic Control (Multi-Way
Signals)

Road Closure

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Lane Closure

Traffic Control (Give and Take)

Lane Closure



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Loughborough

WARNER PLACE (6501803)

WHARNCLIFFE ROAD (6501845)

WINDLEDEN ROAD (6501871)

WINTERBURN WAY (6501883)

WOODGATE (6501890)

WOODHOUSE LANE (6501900)

Description

Scaffolding - Licence- 923072

Skip - Licence- 924154

Skip - Licence- 923255

Excavate & install duct for FTTP project & CAB installation,

approx 80m.

Charnwood

Footway closure: Alternative route will be provided

Excavate & install duct for FTTP project, approx 105m. 1 CW

crossing.

Footway closure: Alternative route will be provided

20m2 fw - Please inlay patch measuring 10 x 2 thank you

(FWAY Deterioration)

1 joint hole in grass verge for new supply

Organisation

(customer contact

number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

CITYFIBRE

CITYFIBRE

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

9/8/2023

9/19/2023

9/14/2023

9/25/2023

9/15/2023

9/25/2023

9/15/2023

Expected
End Date

9/21/2023

9/25/2023

9/20/2023

9/27/2023

9/21/2023

9/26/2023

9/19/2023

Traffic Management

Some Carriageway Incursion

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Lane Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Loughborough

Mountsorrel

Road Name (USRN)
WOODHOUSE LANE (6501900)

BETTY HENSERS LANE (6503061)

HALSTEAD ROAD (6500739)

JOHNS AVENUE (6500860)

LINKFIELD AVENUE (6500975)

Charnwood

Description
New footway from cyclepath entrance to beacon hill on

Breakback road to rights of way footpath on Woodhouse Lane.

Road Space Application 278 Works Upgrading existing
entrance.

Road Space Application - Public Safety Issues. Road Closure
to be implemented to allow CPB Civils to continue with highway
works in connetion with the new GS Development.

Section 50 Drainage Pipes and Concrete Chamber.

Dig down on existing 180mm PE asset and make a under
pressure connection with 80mm outlet and SV. Open cut 5m of
90mm PE.

* Boundary box Renew 25mm

Please arrange for CCTV to gully located at the side of NO.17
(Enquiry 909292)

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated

Start Date

9/4/2023

7/27/2023

9/1/2023

9/11/2023

9/27/2023

9/18/2023

9/26/2023

Expected
End Date

9/22/2023

9/24/2023

9/24/2023

9/24/2023

9/29/2023

9/20/2023

9/26/2023

Traffic Management

Road Closure

Some Carriageway Incursion

Road Closure

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Stop/Go Boards)



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Mountsorrel

Road Name (USRN)

LOUGHBOROUGH ROAD (6501015)

ORCHARD VIEW (6501251)

ROTHLEY ROAD (6501449)

Charnwood

Description

2 new gullies to be installed on bell mouth. New kerb lines and
edgings to be installed to tie into existing footpaths on
Loughborough Road.

Please arrange to dig and investigate/repair suspected broken
lateral. Jetted approx 0.5m and blocked and replace old letter
box grate and frame outside the archway to Bower House.

Please dig and investigate/repair collapsed lateral. Jetted 0.5m
and blocked. Replace damaged fram and cover outside 2B
Hawcliffe Road.

Road Space Application for 278 works. Planing off and
resurfacing half width carriageway.

46.5m2 CW - Please can we patch 3 x c/w deteriorations 1st
requires a 2m wide x 6m long section, 2nd area requires 1.5m
wide x 3m long section and 3rd requires a 3m wide x 10m long
se tion (CWAY Deterioration)

Install external meter in boundary box at depth of under 1.5
meters by Minimum dig with Permanent Reinstatement.
Footway closure: Alternative route will be provided

Please dig up, invetsigate and repair blockage o/s 135 Rothley
Road M/sorrel. Bloackage has been marked up on site in the
footway in the trench that run parralel to the kerb line.

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

7/27/2023

9/19/2023

9/21/2023

9/24/2023

9/18/2023

9/18/2023

9/21/2023

Expected
End Date

9/24/2023

9/20/2023

9/22/2023

9/24/2023

9/18/2023

9/20/2023

9/22/2023

Traffic Management

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Road Closure

Road Closure

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Newtown Linford

Queniborough

Road Name (USRN)

GROBY LANE (6500716)

MAIN STREET (6501035)

MARKFIELD LANE (6501070)

WARREN HILL (6501805)

GLEBE ROAD (6500670)

MACLAREN TODD CLOSE (6504510)

MELTON ROAD (6502655)

Charnwood

Description

EXCAVATION WORKS: Installation of telecommunications
poleand ancillary equipment

Scaffolding - Licence- 923776

* Short Comm Pipe Repair 25mm.
Footway closure: Pedestrian walkway will be provided

LAY A NEW GAS SERVICE 3M FROM THE MAIN IN THE
VERGE

Long Comm pipe Renew 25mm.
Footway closure: Alternative route will be provided

Skip - Licence- 924229

Traffic Signal Renewal works

Organisation
(customer contact
number)

TELEFONICA (02 (UK)
LIMITED)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

CADENT GAS LIMITED

(0800 389 8000)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/24/2023

9/18/2023

9/25/2023

9/19/2023

9/20/2023

9/15/2023

9/25/2023

Expected
End Date

9/27/2023

10/15/2023

9/27/2023

9/21/2023

9/22/2023

9/21/2023

10/3/2023

Traffic Management

Road Closure

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Some Carriageway Incursion

Traffic Control (Two-Way
Signals)



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Quorndon

Rearsby

Road Name (USRN)

BARROW ROAD (6500115)

CASTLEDINE STREET (6500317)

LOUGHBOROUGH ROAD (6501014)

GADDESBY LANE (6500643)

Charnwood

Description

Gully Blocked in front of number 7 Barrow Road, Quorn -
Highway / pavement flooding Webform Ref:FS525002634
(Enquiry 912964)

Please jet gullies and footway gullies (clear/clean them) from
house no 72 - 98 on Barrow Road. Please take friendly no
waiting cones.

Scaffolding - Licence- 921433

Gully Blocked - Highway / pavement flooding Running down to
next gullies on corner with Barrow Rd, one of which is blocked

and previously reported (912964) Webform Ref:FS531772979
(Enquiry 916885) (DRAINAGE Gullies)

Defect CLO - Remedial Rein by CLO

Road Space Application. S278 works remedials, clean out small
section of ditch, remove stones and tree roots from verge.

Cross referenced with HMS 866978 permit for S278 works
carried out in 2022.

1 joint hole in tarmac footway for new supply

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

Estimated
Start Date

9/21/2023

9/21/2023

8/24/2023

9/21/2023

9/18/2023

9/20/2023

9/14/2023

Expected
End Date

9/21/2023

9/21/2023

9/20/2023

9/21/2023

9/19/2023

9/22/2023

9/18/2023

Traffic Management

Traffic Control (Give and Take)

Traffic Control (Give and Take)

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

No Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Rearsby GADDESBY LANE (6500643)

STATION ROAD (6501605)

Seagrave PAUDY LANE (6501307)

THE ORCHARD (6501693)

Shepshed ASHBY ROAD EAST (6500058)

ASHBY ROAD WEST (6500059)

Charnwood

Description

** Hydrant Rebuild chamber, 2x Sluice Valve Chambers

Please arrange for dig down, investigate and repir of the lateral
in the verge as marked in the attached photo's, and also dig and
ivestiagte for possible exisiting headwall/outlet to the left hand
side of the entrance to White House Farm. (Enquiry 844789)

REARSBY V9021 - PON 1087357 - POLING WORKS -
Excavate for new BT Openreach Pole (s) or to Replace Existing
BT Openreach Pole (s) in to facilitate overhead spine cabling
works.

Forestry works

Install external meter in boundary box at depth of under 1.5
meters by Minimum dig with Permanent Reinstatement.
Footway closure: Alternative route will be provided

FM Conway to carry out routine gully emptying and jetting using
their own TM.

Section 50. Excavate and lay HV mains to new development.

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/20/2023

9/25/2023

9/19/2023

9/27/2023

9/18/2023

9/18/2023

9/1/2023

Expected
End Date

9/22/2023

9/27/2023

9/20/2023

9/27/2023

9/20/2023

9/22/2023

9/21/2023

Traffic Management

Traffic Control (Two-Way
Signals)

Traffic Control (Two-Way
Signals)

No Carriageway Incursion

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

Lane Closure

Some Carriageway Incursion



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish Road Name (USRN)
Shepshed

BANBURY DRIVE (6500095)

BELTON STREET (6500156)

BROOK STREET (6500252)

CAMBRIDGE STREET (6500304)

CHEAPSIDE (6500357)

FOOTPATH L13 (6503635)

Charnwood

Description

* Sluice Valve Rebuild chamber

Regeneration works of Shepshed Market Place ECI

Scaffolding - Licence- 922848

* Boundary box Install 25mm.
Footway closure: Alternative route will be provided

Regeneration works of Shepshed Market Place ECI

Closure of Footpath L13 to allow Persimmon Homes to safely
undertake construction works of new development.

Organisation
(customer contact
number)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/21/2023

6/26/2023

6/30/2023

9/7/2023

9/20/2023

71472023

9/21/2023

Expected
End Date

9/25/2023

12/22/2023

12/22/2023

9/20/2023

9/22/2023

12/22/2023

3/24/2024

Traffic Management

Some Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion

Traffic Control (Give and Take)

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Shepshed

Sileby

Road Name (USRN)

GELDERS HALL ROAD (6500657)

MARKET PLACE (6501065)

ROUNDABOUT AT JUNCTION 23 OF M1
AND A512 (6503796)

TICKOW LANE (6501731)

CEMETERY ROAD (6500330)

CHALFONT DRIVE (6500333)

Charnwood

Description

REVISIT TO FIX A FAULT IN TELECOMS CABINET

TELECOMS MAINTENANCE WITH MEWP AND TM -
SHROUD INSPECTION FOR MBNL.
Footway closure: Pedestrian walkway will be provided

Regeneration works of Shepshed Market Place ECI

FM Conway to carry out routine gully emptying and jetting using
their own TM.

Section 50. Excavate and lay 100m gas main to site entrance
and complete gas connection.

Small Hydrant Install In-line 3"

18m2 fw - 9x2m patch required (Enquiry 906438) (FWAY
Deterioration)

Organisation
(customer contact
number)

T-MOBILE (UK) LIMITED

T-MOBILE (UK) LIMITED

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/18/2023

9/18/2023

8/7/2023

9/18/2023

9/13/2023

9/20/2023

9/18/2023

Expected
End Date

9/18/2023

9/18/2023

12/22/2023

9/22/2023

10/3/2023

9/22/2023

9/18/2023

Traffic Management

No Carriageway Incursion

Road Closure

Road Closure

Lane Closure

Traffic Control (Two-Way
Signals)

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Sileby

Road Name (USRN)

COSSINGTON ROAD (6500446)

HIGHGATE ROAD (6500801)

KING STREET (6500889)

LITTLE CHURCH LANE (6502637)

SEAGRAVE ROAD (6501519)

SLASH LANE (6503791)

Charnwood

Description

1 joint hole in tarmac footway and 9m trenching in tarmac
footway and grass verge and 12m road crossing in tarmac road
for reinforcement scheme.

Footway closure: Alternative route will be provided

* Boundary Box Install 25mm with Trailer.
Footway closure: Alternative route will be provided

Bbox Renew 25mm add Meter

* Defect CLO - Remedial Rein by CLO

Remedial works - -Edge cracking within trench from outside
number

139 to to 137.

Vegetation growing out of trench Edge cracking.

Footway closure: Alternative route will be provided

TRAFFIC MANAGEMENT REQUIRED TO ALLOW ENGINEER
TO WORK IN UNDERGROUND STRUCTURE

Multi way stop & go. All sites to be completed in one day.
installation of flood sensors

Organisation
(customer contact
number)

WESTERN POWER
DISTRIBUTION
(MIDLANDS)

(0800 096 3080)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

BT

(0800 800150)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/25/2023

9/20/2023

9/24/2023

3/29/2023

9/19/2023

9/25/2023

9/19/2023

Expected
End Date

9/29/2023

9/22/2023

9/24/2023

12/30/2023

9/21/2023

9/29/2023

9/19/2023

Traffic Management

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)

Traffic Control (Two-Way
Signals)

Road Closure

No Carriageway Incursion

Traffic Control (Two-Way
Signals)

Traffic Control (Stop/Go Boards)



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

South Croxton

Syston

Thrussington

Road Name (USRN)

BAGGRAVE ROAD (6502753)

MELTON ROAD (6501099)

PARKSTONE ROAD (6501298)

THE GREEN (6501678)

Charnwood

Description

urgent works on cattle grid

**LP REPAIR OF DEFECTIVE SEWER PIPE FROM WITHIN
THE MANHOLE

Bbox Renew 25mm add Meter

Replacing bus stop pole.
Footway closure: Alternative route will be provided

Replacing bus stop pole.
Footway closure: Pedestrian walkway will be provided

21.74m2 cw - 3x2.6m and 8.2x1.7m patches required. (Enquiry
907975) (CWAY Potholes)

REARSBY V9006 - PON 1087363 - POLING WORKS -

Organisation
(customer contact
number)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTER CITY
COUNCIL

LEICESTER CITY
COUNCIL

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Excavate for new BT Openreach Pole (s) or to Replace Existing BT

BT Openreach Pole (s) in to facilitate overhead spine cabling
works..
Footway closure: Alternative route will be provided

(0800 800150)

Estimated
Start Date

9/7/2023

9/22/2023

9/21/2023

9/25/2023

9/22/2023

9/25/2023

9/19/2023

Expected
End Date

10/13/2023

9/24/2023

9/22/2023

9/29/2023

9/25/2023

9/25/2023

9/20/2023

Traffic Management

Road Closure

Some Carriageway Incursion

Traffic Control (Give and Take)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Multi-Way
Signals)

Traffic Control (Give and Take)



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish_

Thurcaston and
Cropston

Thurmaston

Road Name (USRN)

STATION ROAD (6501603)

BARKBY THORPE ROAD (6504798)

BEECHWOOD AVENUE (6500149)

CHURCH HILL ROAD (6500383)

MELTON ROAD (6502589)

Charnwood

Description

* Bbox Install 25mm and Meter x1

Road Space Application. S278 works consisting of 2 new site
access junctions along with traffic calming features and road
narrowing feature. 30MPH speed restriction

8m2 Carriageway Patching

Please arrange for the inspection chamber o/s 195 to be
cleansed. Friendly no parking waiting cones maybe reuired as
the chamber is in the verge where cars park. No. (Enquiry
887230) (DRAINAGE Gullies)

Replacing bus stop pole

Replacing bus stop pole.
Footway closure: Alternative route will be provided

Section 50 Storm Connection. Footway and Carriageway
works.

Organisation

(customer contact

number)

SEVERN TRENT WATER

LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTER CITY
COUNCIL

LEICESTER CITY
COUNCIL

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/25/2023

5/25/2022

9/27/2023

9/20/2023

9/19/2023

9/19/2023

9/4/2023

Expected
End Date

9/25/2023

8/22/2024

9/27/2023

9/20/2023

9/21/2023

9/21/2023

9/21/2023

Traffic Management

Traffic Control (Two-Way
Signals)

Some Carriageway Incursion

Traffic Control (Give and Take)

Traffic Control (Stop/Go Boards)

No Carriageway Incursion

No Carriageway Incursion

Traffic Control (Priority Working)



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish
Thurmaston

Ulverscroft

Walton on the Wolds

Road Name (USRN)

SILVERDALE DRIVE (6501551)

WHITCROFTS LANE (6501851)

BLACK LANE (6500179)

FOOTPATH FROM POPLAR HILL TO
BLACK LANE (6504291)

LOUGHBOROUGH ROAD (6501016)

THE GREEN (6502570)

Charnwood

Description

16m concrete cw / entrance way.
Footway closure: Alternative route will be provided

Replacing bus stop pole.
Footway closure: Alternative route will be provided

10m2 Cw - Please can we patch 3 x c/w deteriations near Copt
Oak Farm 1st patch requires a 1.5m wide x 3m long section,
2nd requires a 1m wide x 1.5m long and 3rd requires a 1m wide
x 4m long (CWAY Potholes)

50m2 Footway Patching

RECTIFY DEFECT - Interface Cracking

50m2 Footway Patching

78m2 Footway Patching

Organisation

(customer contact

number)

BT
(0800 800150)

LEICESTER CITY
COUNCIL

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

BT

(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated

Start Date

9/15/2023

9/18/2023

9/20/2023

9/26/2023

9/21/2023

9/26/2023

9/27/2023

Expected
End Date

9/17/2023

9/20/2023

9/20/2023

9/26/2023

9/25/2023

9/26/2023

9/28/2023

Traffic Management

No Carriageway Incursion

No Carriageway Incursion

Road Closure

Road Closure

No Carriageway Incursion

Road Closure

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023
Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Parish

Wanlip

Woodhouse

Wymeswold

Road Name (USRN)

LOUGHBOROUGH ROAD (6501006)

MAIN STREET (6501038)

BROOK STREET (6500259)

Charnwood

Description

BUILD COMPLEX MANHOLE.
Footway closure: Pedestrian walkway will be provided

Diversion of existing. Installation of new ducts and chambers.
Legth of works 835m depth of excavation upto 1.5

Formation of a new Roundabout (Junction 1) to serve the
Broadnook Garden Village development on the A6, together with
the formation of a secondary site access roundabout (Junction
2), the realignment of the existing northbound exit sliproad to
connect Loughborough Road onto the site access roundabout
via 2 way traffic and works to improve the existing traffic light
controlled junction of Loughborough Road / Hallfields Lane / Sy..

Northbound Lane 2 closure in place 24/7 to allow works on
central reserve

Section 278 works, double roundabout off A6 Bypass into the
new Broadnook Development.

* Short Comm pipe Renew 25mm

Installment and replacement of concrete retaining wall adjacent
to the existing wall.

Organisation
(customer contact
number)

BT
(0800 800150)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

SEVERN TRENT WATER
LTD

(0800 783 4444)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

8/22/2023

2/28/2023

1/4/2023

8/30/2023

4/21/2022

9/20/2023

8/29/2023

Expected
End Date

11/9/2023

11/9/2023

12/31/2023

9/29/2023

10/31/2023

9/22/2023

9/22/2023

Traffic Management

No Carriageway Incursion

Lane Closure

Lane Closure

Lane Closure

Some Carriageway Incursion

Some Carriageway Incursion

Road Closure



Leicestershire County Council - Works in progress planned over the 10 days from September 17, 2023

Please note these lists are only up to date as of the time they are created, they will not contain information on emergency works and start and finish dates may alter; for the most accurate information please use https://one.network/

Charnwood

Parish Road Name (USRN) Description

Wymeswold

GAS MAINS REINFORCEMENT -.

EAST ROAD (6500539) Footway closure: Alternative route will be provided

Section 50 Installation of foul sewer. Approx 230 m.

Section 184 Formation of temporary site access into land south
of East Road. 30 mph Speed Restriction TTRO. Chapter 8
signage.

Organisation
(customer contact
number)

CADENT GAS LIMITED
(0800 389 8000)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

LEICESTERSHIRE
COUNTY COUNCIL

(0116 3052163)

Estimated
Start Date

9/25/2023

7/24/2023

1/3/2023

Expected
End Date

11/3/2023

9/22/2023

1/2/2024

Traffic Management

Traffic Control (Multi-Way
Signals)

Traffic Control (Multi-Way
Signals)

Some Carriageway Incursion
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